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Kevin Padgett

Kevin Padgett

Estimated City utility relocations initially forecast by TxDOT contractor
 for 10 months (300 days). Updated estimates include an additional 
timeframe through May 2020.

The purpose of this scope of work is to provide the City of Seabrook with
 construction oversight for only City owned facilities proposed to be 
relocated as included with the State Highway 146 plans from Red Bluff to 
south of NASA Rd 1. CobbFendley will be the City’s onsite representative 
for the construction.
 
This is a project that has been a part of the City of Seabrook’s Capital 
Improvement Plan and is referred to as CIP # W7 and WW8.  

Cobb, Fendley & Associates, Inc. (CobbFendley) will provide the following
 services as part of its Basic Service: 

Construction Management
Construction Inspection

Public Works

City Services

January 7, 2020
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Executive Summary / Background:  
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The Texas Department of Transportation (TxDOT) and the City of Seabrook 
have been working to address utility relocations as a result of the 
expansion of State Highway 146 from Red Bluff Road to south of NASA Rd

In September 2017, CobbFendley was authorized by the City of Seabrook to 
prepare plans, specifications, and an estimate (PS&E) for the City’s water 
and sanitary sewer facilities that are in conflict with TxDOT’s proposed 
roadway construction. The PS&E documents were included in TxDOT’s overall 
PS&E for the roadway and let in May 2018. Since the let date, TxDOT has 
hired RS&H to manage the construction of the overall roadway project by the
 Contractor. RS&H will be focused on items as they relate to TxDOT’s 
interest.   
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Funding / Fiscal Information:   
 

Account Number: 
 

Amount Budgeted: 
 

Amount Requested / Required: 
 

Funding Source (if not budgeted): 
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$116,311.00

902/912-5215, 902/912-6103

$179,211.00

Approved original Construction Management / Construction Inspection 
amount of $116,311.00 according to contractor estimate of construction
 duration of 300 days.
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Staff Recommendation:   

 

 

 

 
 

 

 

 

 

 

 

 

 

REVIEWED AND APPROVED BY: 

(as appropriate) 

 

 
___________________________  ______________________________ 

Preparer or Department Director  Date 

 

 

 

___________________________  ______________________________ 

Department Director or HR Review  Date 

                                         (if needed) 

 

 

___________________________  ______________________________ 

IT Director, if needed   Date 

 

 

 

___________________________  ______________________________ 

Finance Director, if needed  Date 

 

 

 

___________________________  ______________________________ 

Deputy City Manager, if needed  Date 

 

 

 

___________________________  ______________________________ 

City Manager   Date 
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December 16, 2019

Approve amended Cobb Fendley Construction Management / Construction 
Inspection services amount to include services through May 2020 for a 
not to exceed amount of $179,211.00 ($62,900 increase).
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